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1 Introduction 

This document is the risk register specific to the Monitoring & Control domain of the SKA project. It 

supports the Monitoring & Control domain’s Concept Design Review (CoDR).   

1.1 Purpose of the document 

This document supports risk management – identifying and categorising risks and proposing 

mitigation plans – for the Monitoring & Control CoDR, and in turn it informs the SKA System Level 

Risk Register. 

 

 



 

 

1.2 Scope of the document 

The flow of this document is: 

 Definitions of risk likelihoods and impacts 

 Derived definitions of risk exposures 

 For SKA Phase 1 (SKA1) and Phase 2 (SKA2), details of perceived risks, proposed mitigation 

actions, and current status of proposed mitigation actions 
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2 References 

[1] 14-mgt-040.040.000-mp-001-1-riskmanplan 

[2] MGT-090.010.010-RE-003: SKA Project Risk Register, Revision C, 2011-02-15 

[3] WP2-040.010.010.RE-001-A_SKASPRiskRegister 

 



  WP2-005.065.020-RE-001 
  Revision: B 

 2011-10-24  Page 9 of 18 

3 Risk Exposure Definitions 

The risk perceived likelihood estimates and risk impacts for the Monitoring & Control aspects of the 

SKA shown in the tables below conform in general form to the levels defined in the PrepSKA System 

Risk Management Plan [1] and Risk Register [2].  However, due to the relatively low accuracy at the 

Concept Design Review stage in estimating the likelihoods and impacts of risks associated with 

software development, a 3x3 matrix has been adopted – rather than the 5x5 matrix presented in [1]. 

Thresholds adopted for the Monitoring & Control Concept Design Review are shown below: 

Likelihood: 

 Low : less than estimated 20% likelihood of occurrence 

 Medium : at least 20% but less than 80% likelihood of occurrence 

 High : at least 80% likelihood of occurrence 
 
Impact: 
 

Impact Cost Schedule Performance 

Low 
Less than 10% 
impact 

Very minor or no slip in 
milestone, i.e. order one 
month 

Very minor or no impact 

Medium 
Order 10% to 
50% impact 

Moderate slip in milestone, 
i.e. up to 6 months 

Moderate functional impact  or 
reduction in performance, 
performance almost acceptable but 
would require redesign 

High 
Greater than 
50% impact 

Critical slip in milestone, 
i.e. more than 6 months 

Critical functional impact or reduction 
in performance, performance not 
acceptable and requires new design 

 
Table 1 M&C CoDR Risk Impact Definitions 

Exposure: 

The risk exposure is a function of the perceived risk likelihood and risk impact is as follows: 

  Impact 

  Low Medium High 

Likelihood 

High Medium High Very High 

Medium Low Medium High 

Low Very Low Low Medium 

 
Table 2 Risk Exposure Definitions 
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4 System Level delta CoDR Risks Related to Monitoring & Control (paraphrased) 

The following is a derivation of System level risks flowed down by virtue of the high dependency of M&C on software. 

No Risk Short description Impact Proposed mitigation 
Estimated 
SKA1 risk 
exposure 

Estimated 
SKA2 risk 
exposure 

4.1 Scope of work Monitoring and Control for the SKA will be 
multifaceted and complex. 
The scope of the work and the expected 
human resource requirement and time line 
for the development of the 
software/hardware is unknown. 
Risks are: 

 unrealistic requirements 

 underestimation of the cost of 
complexity 

 hardware design defines the software 

 classes of users are forgotten 

 control and other software are 
separately managed 

 software architecture is defined by the 
division of work 

Failure to define the scope of the work will 
result in inaccurate costing. 
Software development will be a significant 
part of the overall project costs and 
schedule and underestimation will have a 
severe and negative impact on the project 
as a whole. 

Initiate development of work breakdown 
structures and definition of the scope of 
the development to be performed during 
each stage of the project. 
Link deliverables to these phases. 
Negotiate work packages with contributing 
institutions on work to be performed. 

High High 

4.2 Scope creep Failure to baseline and traceably manage 
to requirements held in a central 
repository 

Change requests create exponentially 
increased required work effort – and 
consequently delivery costs – in a 
development project. 

Set up Change Control Board and related 
governance structures to tightly manage all 
requests for change, strengthen the SEMP 
if necessary. 

High High 

4.3 Inadequate 
documentation 

Documentation of requirements, analyses, 
tests and design is missing, or not of 
sufficient quality 

Development on a large scale requires that 
teams distributed across the globe 
collaborate through exchange of 
documentation as well as through 
electronic communications media and 
face-to-face meetings. 
If any of these communications channels is 
impaired, the overall level of coordination 
and hence collaboration is negatively 
impacted 

Planning of phased delivery of 
documentation along with creation and 
maintenance of a central documentation 
repository. 

Medium Medium 



  WP2-005.065.020-RE-001 
  Revision: B 

 2011-10-24  Page 11 of 18 

No Risk Short description Impact Proposed mitigation 
Estimated 
SKA1 risk 
exposure 

Estimated 
SKA2 risk 
exposure 

4.4 Over-reliance 
on software 
development 
processes 
appropriate 
only for small 
scale projects 

Lifecycle development models that are 
appropriate for small scale early stage 
development and preliminary 
implementations are very unlikely to work 
for development of large scale robust 
systems. 

Reliance on processes only applicable for 
small tightly bound teams will compromise 
overall project risks, timelines and quality 
of deliverables. 

Peer with organisations – both industrial 
and research (e.g. CERN) – that have 
experience in management of 
development of large scale software 
intensive systems. 
Adopt appropriate “industrial” software 
development processes.  

Medium High 

4.5 Lack of 
attention to 
non-functional 
and 
performance 
requirements 

Performance requirements can sometimes 
be overlooked in specifications of what is 
to be delivered to meet overall users’ 
expectations. 

Insufficient performance means that the 
M&C system cannot provide services at full 
scale. 
Users become frustrated with the system 
that has been implemented which results 
in lack of acceptance of the system 
provided. 

Simulation; Benchmarking; Modelling, 
Prototypes; Measures 

Medium High 
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5 Monitoring & Control Risks for CoDR 

5.1 Risks Related to Management and Organisation of Monitoring & Control Development 

No. Risks Short Description 
Risks Becoming Issues 

Results in: 
Proposed Plans to 

Manage Risks & Issues 
Risk 

Owner 

Impact: 
SKA1 
SKA2 

Likelihood: 
SKA1 
SKA2 

Exposure: 
SKA1 
SKA2 

Retire 
by: 

5.1.1  Distributed 
Development:  
Task 
Distribution 

 Task uncertainty: WPC and SPO 
teams don’t possess the 
knowledge and capabilities 
needed 

 Task understanding: WPC and 
SPO teams don’t understand the 
specification of the task 

 Task coupling: the task is not 
logically divided into self 
contained subtasks 

 Gaps in WPC and SPO teams’ task 
knowledge and required capabilities result 
in errors and re-work 

 The specification lacks clarity, resulting in 
errors and re-work 

 A major effort is required to coordinate 
development work across separate WPC 
sites 

 Failure to deliver on time to budget 

 Poor delivered quality 

 Risk of staff turnover 

 Communication and 
management of dependencies 
between project components 

 Monitoring and managing 
progress towards delivering 
planned documentation 

 Learn from Precursor and 
Pathfinder experiences 

TPM, 
WPC 

High 
High 

High 
Medium 

Very High 
High 

SRR 

5.1.2  Distributed 
Development:  
Knowledge 
Management 

 Knowledge creation, capture and 
integration is not managed in a 
sustainable manner 

 Not enough documentation, and 
not of sufficient depth or quality 

 Knowledge being held tacitly, resulting in a 
dependence on individuals who may not 
pass that knowledge on 

 The overall level of coordination and 
hence collaboration is negatively impacted 

 Failure to deliver on time to budget 

 Poor delivered quality 

 Risk of staff leaving 

 Implementation and mandated 
use of a widely accessible and 
searchable document 
management system 

 Phased delivery of 
documentation 

 Learn from Precursor and 
Pathfinder experiences 

TPM, 
WPC 

High 
High 

Medium 
Medium 

High 
High 

SRR 

5.1.3  Distributed 
Development:  
Geographical 
Distribution 

 Spatial distribution: many diverse 
WPC and the SPO sites may be 
involved 

 Temporal distribution: many time 
zones may be involved 

 Goal distribution: diverse 
objectives exist across WPC and 
SPO teams 

Barriers to collaboration result in: 

 Misunderstandings 

 Difficulties in scheduling meetings 

 Varying priorities 

 Errors and re-work 

 Conflict due to distance, culture and 
divergent motivations 

 Failure to deliver on time to budget 

 Poor delivered quality 

Implement: 

 Formal system requirements 
framework 

 Common document templates 
and standards 

 Clear definition and 
communication of expectations 
for delivered documents 

 Selected review of documents 
prior to delivery to receiving 
teams 

 Learn from Precursor and 

TPM, 
WPC 

High 
High 

High 
High 

Very High 
Very High 

SRR 
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No. Risks Short Description 
Risks Becoming Issues 

Results in: 
Proposed Plans to 

Manage Risks & Issues 
Risk 

Owner 

Impact: 
SKA1 
SKA2 

Likelihood: 
SKA1 
SKA2 

Exposure: 
SKA1 
SKA2 

Retire 
by: 

Pathfinder experiences 

5.1.4  Distributed 
Development:  
Collaboration 
Infrastructure 

 Collaboration across WPC and 
SPO sites is difficult 

 Coordination mechanisms across 
WPC sites not appropriate or 
sufficient 

 Process alignment across WPC 
and SPO sites not appropriate or 
sufficient 

Barriers to collaboration result in: 

 Misunderstandings 

 Difficulties in scheduling meetings 

 Varying priorities 

 Re-work 

 Clashes due to distance, culture and 
divergent motivations 

 Failure to deliver on time to budget 

 Poor delivered quality 

 Risk of staff leaving 

 Adopt effective, efficient and 
commonly available tools to 
support electronic collaboration 

 Apply appropriate, 
internationally recognised 
standards for project 
management, including process 
descriptions and change 
management 

 Learn from Precursor and 
Pathfinder experiences 

TPM, 
WPC 

Medium 
Medium 

Medium 
Medium 

Medium 
Medium 

SRR 

5.1.5  Aggressive 
schedule 

The schedule for the SKA is 
ambitious 

Late delivery of software compared with 
initial target dates 

 Plan to deliver software 
incrementally 

 Allocate resources to problem 
areas before they escalate 

 Where possible, decouple 
development dependencies 

 Plan for resource contingency 

 Learn from Precursor and 
Pathfinder experiences 

TPM, 
WPC 

High 
High 

High 
High 

Very High 
Very High 

PRR 

5.1.6  Estimation 
errors 

Cost and effort for M&C 
development underestimated, due 
to missed tasks or optimistic task 
resource estimates 

Cost creep 
Delays 

 Multiple independent estimates 

 thorough task identification 

 comparison with precursor 
projects 

 contingency for unexpected 
additional work 

TPC High 
High 

High 
High 

Very High 
Very High 

PDR 
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5.2 Risks Related to Engineering 

No. Risks Short Description 
Risks Becoming Issues 

Results in: 
Proposed Plans to 

Manage Risks & Issues 
Risk 

Owner 

Impact: 
SKA1 
SKA2 

Likelihood: 
SKA1 
SKA2 

Exposure: 
SKA1 
SKA2 

Retire 
by: 

5.1.7  Scope of work 
greater than 
expected 

 Infeasible or unrealistic 
requirements 

 Underestimation of the costs of 
complexity 

 Required functionalities are 
overlooked 

 Insufficient interface definition of 
– and integration with – other 
software implementations such 
as science processing 

 Unnecessary development of 
software is initiated when 
existing codes could be re-used or 
configured  

 Under-estimates of cost, time and the 
resources required to meet the 
requirements of software and computing 

 Severe and negative impact on the 
project as a whole 

 Establish and maintain 
mechanisms to capture and 
assess early signs of negative 
scope risk 

 To constrain software 
development: 

 Use existing codes wherever 
possible, especially COTS 

 Top-down budgeted ‘cost as a 
design constraint’ approach to 
development, i.e.: 

 First order parametric 
estimating models for 
estimating the level of 
software development 
achievable within specified 
cost budgets 

 Capture and use software 
productivity metrics from 
radio astronomy incremental 
software developments, 
other science domains and 
industry to inform the 
parametric estimating 
models 

 Expert judgement as checks 
on parametric models 

TPM, 
WPC 

High 
High 

High 
High 

Very High 
Very High 

PDR 
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No. Risks Short Description 
Risks Becoming Issues 

Results in: 
Proposed Plans to 

Manage Risks & Issues 
Risk 

Owner 

Impact: 
SKA1 
SKA2 

Likelihood: 
SKA1 
SKA2 

Exposure: 
SKA1 
SKA2 

Retire 
by: 

5.1.8  Scope creep Failure to baseline and traceably 
manage requirements held in a 
central repository 

 Change requests create exponentially 
increased required work effort 

 Failure to deliver on time to budget 

 Poor delivered quality 

 Set up Change Control Board and 
related governance structures to 
tightly manage all requests for 
change 

 Use agreed common processes 
and tools to share requirements-
related information 

 Ensure requirements for 
component work deliverables are 
well documented and understood 
by all teams 

 Learn from Precursor and 
Pathfinder experiences 

TPM, 
WPC 

High 
High 

High 
High 

Very High 
Very High 

PDR 

5.1.9  Misinterpretat
ion and 
erroneous 
analysis of 
requirements 

The flow down of requirements is 
open to misinterpretation 
particularly when this is solely via 
document handover 

Delivered designs may not meet the 
original intention of the requirement 

 Use agreed common processes 
and tools to share information 
related to requirements 

 Close collaboration between the 
parties involved in generating 
requirements including regular 
reviews of requirements 

 Learn from Precursor and 
Pathfinder experiences 

TPM, 
WPC 

High 
High 

Medium 
Medium 

High 
High 

PDR 

5.1.10  Over-reliance 
on software 
development 
processes 
appropriate 
only for small 
scale projects 

Lifecycle development models that 
are appropriate for small scale early 
stage development and preliminary 
implementations are very unlikely 
to work for development of large 
scale robust systems. 

Reliance on processes only applicable for 
small tightly bound teams will compromise 
overall project risks, timelines and quality 
of deliverables. 

Peer with organisations – both 
industrial and research (e.g. CERN) 
– that have experience in 
management of development of 
large scale software intensive 
systems. 
Adopt appropriate “industrial” 
software development processes.  

TPM, 
WPC 

Medium 
Medium 

High 
Medium 

High 
Medium 

SRR 
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5.3 Risks Related to Architecture 

No. Risks Short Description 
Risks Becoming Issues 

Results in: 
Proposed Plans to 

Manage Risks & Issues 
Risk 

Owner 

Impact: 
SKA1 
SKA2 

Likelihood: 
SKA1 
SKA2 

Exposure: 
SKA1 
SKA2 

Retire 
by: 

5.3.1  Lack of 
attention to 
non-
functional 
performance 
requirements 

Performance requirements can 
sometimes be overlooked 

 Insufficient throughput means that the 
monitoring & control cannot keep up 
with tasking 

 Users become frustrated with the 
implemented system 

 Results in lack of acceptance of the 
system 

Undertake: 

 Measures of performance of 
existing and prototype systems  

 Simulation 

 Benchmarking 

TPM, 
WPC 

Medium 
High 

Medium 
Medium 

Medium 
High 

SRR 

5.3.2  Incomplete 
interface 
identification 
or definition 

There may be some interfaces that 
are not well specified or overlooked 
until integration testing and 
commissioning is in progress. 

 An example could be interfaces from the 
control and monitoring system to data 
processing systems and interfaces to 
operators to allow a specific kind of 
manual override. 

 Late specification of such interfaces could 
result in increased cost, time and 
resources required to meet overall 
system requirements. 

 Collaborative interfaces definition 
and management. 

 Undertake ongoing reviews of 
design documents, and in 
particular Interface Control 
Documents 

 Learn from Precursor and 
Pathfinder experiences 

TPM, 
WPC 

Medium 
High 

Medium 
Medium 

Medium 
High 

PDR 

5.3.3  Localization of 
safety 

Incorrect assumption that all safety 
concerns can be localized to 
regions, so that Central M&C is not 
safety-critical, and so that 
connectivity with Central M&C is 
not safety-critical 

 High cost impact: network redundancy, 
higher development costs 

 Safety threat modeling and 
analysis to confirm assumption. 

TPM, 
WPC 

High 
High 

Medium 
Medium 

High 
High 

PDR 

5.3.4  M&C as part 
of Scientific 
Computing

1
 

M&C viewed as purely software 
development as a component of 
Scientific Computing rather than a 
system design problem. Insufficient 
attention to systems issues. 

 Safety, reliability impacts. 

 Poor support for operations 

 M&C as independent work 
package with strong collaborative 
relationships to System as well as 
Science Computing, plus linkages 
to other domains.  

 Software & Computing redefined 
as governance layer. 

TPM High 
High 

Medium 
Medium 

High 
High 

SRR 

                                                           
1
 The term Scientific Computing is this document refers to data processing directly related to the (real time) production of science output, excluding the low 

level execution of telescope control and the provision of low level engineering data, some of which may be at the behest of such data processing.  The 
aforegoing is not (yet) official SKA terminology as the architecture is TBD. 



  WP2-005.065.020-RE-001 
  Revision: B 

 2011-10-24  Page 17 of 18 

No. Risks Short Description 
Risks Becoming Issues 

Results in: 
Proposed Plans to 

Manage Risks & Issues 
Risk 

Owner 

Impact: 
SKA1 
SKA2 

Likelihood: 
SKA1 
SKA2 

Exposure: 
SKA1 
SKA2 

Retire 
by: 

5.3.5  Scale creep M&C scale (number of 
Components, monitoring points) 
much higher than anticipated, 
keeps increasing as design proceeds 

 High costs to rework M&C architecture 
for greater scale. 

 Scalable M&C architecture. 

 Interactions with domains to 
establish workload.  

 Investigate scalability issues for 
software platform. 

TPM, 
WPC 

High 
High 

Medium 
Medium 

High 
High 

PDR 

5.3.6  Command 
conflicts 

Auxiliary points of control e.g. 
domain M&C.  Possibility of control 
conflicts among roles e.g. 
operators, engineers, scientists 

 Loss of integrity of operational state. 

 Reliability impacts. 

 Architectural principles to ensure 
single point of command, possibly 
augmented with carefully 
designed delegation models. 

TPM Medium 
Medium 

Medium 
Medium 

Medium 
Medium 

SRR 
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5.4 Risks Related to Design 

No. Risks Short Description 
Risks Becoming Issues 

Results in: 
Proposed Plans to 

Manage Risks & Issues 
Risk 

Owner 

Impact: 
SKA1 
SKA2 

Likelihood: 
SKA1 
SKA2 

Exposure: 
SKA1 
SKA2 

Retire 
by: 

5.4.1  Human 
factors are 
overlooked in 
developing 
interfaces 

Overlooking human-machine 
interface design goals such as: 

 Effectiveness: helping users 
achieve their intentions 

 Efficiency: reducing the time 
taken and the incidence of user 
errors 

 Satisfaction: offering an 
experience to users conducive to 
productivity 

 Users become frustrated with the 
implemented system 

 Results in lack of acceptance of the 
system 

 Include  human factor 
considerations in the high level 
architecture design activities for 
interfaces for users and operators 

 Learn from the experiences 
gained from Precursor and 
Pathfinder projects 

TPM, 
WPC 

Medium 
Medium 

Medium 
Medium 

Medium 
Medium 

PDR 

5.4.2  Diverse M&C 
development 

Local M&C is developed 
independently by dozens of 
Component providers, leading to 
potential quality, integration and 
maintainability issues 

 Low reliability & availability 

 high development and maintenance costs 

 Standardized Component 
Interface, 

  guidance to Local M&C 
developers, 

  System M&C prototype or 
dedicated facility as 
test/validation fixture 

 certification of Local M&C prior 
to integration 

TPM High 
High 

Medium 
Medium 

High 
High 

CDR 

5.4.3  Excessive 
technology 
heterogeneity 

Independent choices of sensors, 
actuators, fieldbuses by each 
Component provider. 

 High operations costs 

 poor maintainability 

 Identify standard / preferred 
technology choices, with slightly 
weaker rules for off-the-shelf 
Components. 

 Trade off imposition of standards 
against whole lifecycle costs 

TPM High 
High 

Medium 
Medium 

High 
High 

CDR 

5.4.4  Technology 
obsolescence 

M&C technology choices and 
capabilities get outdated over long 
lead time to first science and long 
lifetime. 

 M&C missing state-of-the-art capabilities. 

 Decreasing maintainability 

 Limited evolutionary scope. 

 Modularized architecture realized 
with replaceable off-the-shelf 
components adhering to ‘future 
proofed’ standards. 

 Anticipation of and sensitivity to 
technology trends, particularly in 
terms of advanced capabilities. 

TPM Medium 
Medium 

Medium 
Medium 

Medium 
Medium 

CDR 

 


